

Zaalima Development Pvt Ltd

Standard Operating Procedures for Intern Projects Version 1.0 Team-Based Execution | Mandatory GitHub Compliance

Team Project Guidelines – 2 out of 3 Projects (4 Week-wise Implementations)

- **Program Start Date:** 8th of every month
- **Duration per Cycle:** 2 Months (Month 1: Project 1, Month 2: Project 2)
- **GitHub:** Mandatory for all domains except Figma
- **Team Size:** To be specified by [Zaalima Development](#)

1. PROJECT SELECTION (TEAM BASIS)

Rule	Description
Projects to Complete	Each team must complete any 2 projects out of 3 available projects.
Project Allocation	Project 1 will be completed in Month 1. Project 2 will be completed in Month 2.
Project Structure	Every project is divided into 4 week-wise implementations.
Team Contribution	All team members contribute to both selected projects.

Week-wise Implementation Breakdown (For Each Project)

Week	Phase
Week 1	Implementation Phase 1
Week 2	Implementation Phase 2
Week 3	Implementation Phase 3
Week 4	Implementation Phase 4

2. MONTHLY TIMELINE (1 MONTH CYCLE)

Monthly Timeline (2-Month Cycle)

Month	Period	Activity	Project Focus
Month 1	8th to 7th of next month	Full project work (4 weeks)	Project 1
Month 2	8th to 7th of following month	Full project work (4 weeks)	Project 2

Detailed Month 1 Schedule (Project 1)

Date Range	Week	Activity
8th to 15th	Week 1	Project 1 - Implementation Phase 1

Date Range	Week	Activity
16th to 22th	Week 2	Project 1 - Implementation Phase 2
23th to 29th	Week 3	Project 1 - Implementation Phase 3
30th to 6th (next month)	Week 4	Project 1 - Implementation Phase 4

Detailed Month 2 Schedule (Project 2)

Date Range	Week	Activity
8th to 15th	Week 1	Project 2 - Implementation Phase 1
16th to 22th	Week 2	Project 2 - Implementation Phase 2
23th to 29th	Week 3	Project 2 - Implementation Phase 3
30th to 6th (next month)	Week 4	Project 2 - Implementation Phase 4

3. REVIEW STRUCTURE (TEAM-BASED)

Two reviews are conducted in EVERY monthly cycle (once for Project 1 and once for Project 2). Both reviews are for the entire team.

3.1 Mid Review (For Each Project)

Parameter	Detail
When	Between the 23th and 30th of the month.
What is Checked	Week 1 + Week 2 implementations of the current project.
GitHub Requirement (Team)	In the 14 days before the Mid Review, the team repository must have commits on a minimum of 10 different days.
Commit Rule	Commits can be made by any team member. The requirement is based on collective team activity in the shared repository.
Example	If the Mid Review is conducted on the 22nd, the team repository must show commits on at least 10 different days between the 9th and 22nd.

3.2 Final Review (For Each Project)

Parameter	Detail
When	Between the 5th and 10th of the next month.
What is checked	Week 3 + Week 4 implementations of the current project.

Parameter	Detail
GitHub Requirement (Team)	In the 20 days before the Final Review, there must be a minimum of 20 days with GitHub commits from the team repository.
Commit Rule	The team must have at least one commit every single day in that 20-day period (no gaps allowed).
Individual Fallback	If a team member is unresponsive, remaining members continue. The 20-day commit rule still applies.

3.2.1 Review Schedule Summary

Review	Month 1 (Project 1)	Month 2 (Project 2)
Mid Review	23th to 30th of Month 1	23th to 30th of Month 2
Final Review	7th to 15th of Month 1	7th to 15th of Month 2

5. TEAM RESPONSIBILITY & WORK POLICY

5.1 Team Rules

Scenario	Action Required
All team members responsive	Distribute work equally. Teams are designed for active collaboration.

Scenario	Action Required
One or more team members not responding	Remaining members must start working individually immediately. Do not wait for them.
Team member rejoins later	They can rejoin the project but cannot demand any rework from the active members.
Team completely inactive	Any single member can choose to continue individually and will be evaluated on an individual basis.

5.2 Communication Policy

Rule	Requirement
Communication Channel	Teams must maintain a dedicated channel (e.g., WhatsApp, Discord, Telegram).
Response Time	Members are expected to respond to project communications within 24 hours.
Unresponsive Definition	If a member fails to respond for 48 hours, they are officially considered unresponsive.

6. IF A TEAM MEMBER IS UNRESPONSIVE

6.1 Step-by-Step Process

Step	Action
Step 1	Try to contact the member via all available channels (phone call, message, email).
Step 2	Wait a maximum of 48 hours for a response.
Step 3	If there is still no response, inform Zaalima Development (mentor/lead) and provide proof (screenshots).
Step 4	Remaining team members must continue working without the unresponsive member.
Step 5	Update the Work Distribution Document to reflect the revised task allocation.
Step 6	The unresponsive member will be officially marked as inactive and evaluated separately.

6.2 Important Notes

#	Note
1	The team's GitHub commit requirement does not reduce; active members must step up to cover all required commit days.
2	The unresponsive member cannot later claim team credit for work they did not contribute to.
3	The unresponsive member's branch will show no commits, which serves as the documentation for their inactive status.

7. SCENARIO EXAMPLES (TEAM-BASED)

Scenario	What Happens	GitHub Rule	Branch Rule
4-member team, all active (Month 1 - Project 1)	The team divides work equally.	Any member commits – team meets 10/20 day rule.	Each member commits to their own branch.
4-member team, 2 stop responding (Month 1 - Project 1)	The remaining 2 members continue.	The same 10/20 day rule applies – active members commit.	Only active members have branch commits.
4-member team, 1 leaves, 1 lags, 2 active (Month 2 - Project 2)	2 active members do all the work.	Same rule – 2 members commit daily.	2 active members have branch commits.
Entire team inactive except 1 person	A single person works individually.	A single person commits daily (20 days for final review).	A solo worker commits directly to the main branch.
Team misses 2 days of commits in final review period	The requirement failed. The project will be marked incomplete.	N/A	N/A
All team members active but one forgets to commit to their branch	Individual members flagged. Team commit requirements may still be met.	That member's branch shows inactivity.	N/A

8. ROLE OF TEAM LEAD (MANDATORY)

Responsibility	Description
GitHub Repository Management	Ensure the repository is created, shared, and commits happen daily.
Branch Management	Ensure each team member has their own branch and is actively committing to it.
Work Distribution	Assign week-wise tasks to members for both Project 1 and Project 2.
Communication	Ensure all team members respond to communications within 24 hours.
Lag Reporting	Submit the lag document if the team is falling behind schedule.
Inactive Member Reporting	Inform Zaalima Development if a member is unresponsive for more than 48 hours.
Review Attendance	Ensure the entire team is present for mid and final reviews (both months).
Merge Management	Merge individual branches to the main branch for proper progress tracking.

9. IMPORTANT REMINDERS (TEAM VERSION)

#	Reminder
1	GitHub is mandatory for all domains except UI/UX (Figma only).
2	Each team member must have their OWN branch and commit directly to it.
3	For Mid Review: The team repository must have commits on at least 10 different days.
4	For Final Review: The team repository must have commits on all 20 days (no gaps allowed).
5	If a team member is unresponsive for 48 hours → report them and continue without them.
6	Teams are for helping and collaboration – not for tracking or dependency.
7	Dedicated GitHub sessions are available – attend them together as a team.
8	Reviews happen only between given date ranges (23th–30th for mid, 7th–15th for final).
9	The team must complete 2 projects out of 3: Project 1 in Month 1, Project 2 in Month 2.
10	The Work Distribution Document must be submitted before the Mid Review of Month 1.
11	Solo workers can commit directly to the main branch (no separate individual branch needed).

— ” —
**THANK
YOU**
— ” —